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Works to construct both the 16- and 32-storey cores of Oxygen are now complete, making
the building a striking presence on the Manchester skyline. The post-tension slab is up to the
17th floor in Tower 1, the 14th floor in Tower 2 and 10th floor in Tower 3.

Pre-cast concrete cladding panels are currently being installed on the Millbank Street facade
along with the windows from the ground to the 4th floor. Fit-out works to these floors also
began on 25th November and are progressing well.
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